
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:39 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 074 Date: 22-Mar-2012 Thursday

Approved Date:

Shift Hours: 07:15 am 06:45 pm Break: 01:00 Over Time: 02:00

Const Calendar Day: 926

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

cool, partly cloudy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of the installation of cable strand at the east anchorage, south side from 0715 until 1200.
Tracking progress of FW Spencer field work. Traveler status meeting from 1300-1430. Misc. paperwork
and diaries until 1845.

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east anchorage, south saddle, at 0720. Eric Blue, ABF indicated that the socket for 107S
was attached to the anchor rod at 0715 with 8mm of stickout, and the face of the socket 598mm from the
700mm mark. Kevin Karber, ABF ironworker formeman said that 108S was floated up out of the haul
rollers at 0710. The crew was preparing to install 107S into the south saddle.

0800: the crew began installing 107S into the south saddle. The finished install at 0900. I inspected it and
bought it off.

0905: PWS 109 finished hauling.

0915-0940: I checked the twist of 108N and 108S between the bottom winch clamp and the tower winch
clamp along the main span catwalk. Neither segment had a net rotation.

0930: 108S was floated out to the lower winch clamp.

0945: I checked and oked the knife blades for 108S at the south saddle.

067 C-PWS-106.067
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1050: the socket for 108S was attached to the anchor rod with 8mm of stickout, and the face of the socket
695mm from the 800 mm mark.

1100: the crew began the installation of 108S into the south saddle. The strand was installed at 1140. I
inspected it and bought it off.

1125: ABF ironworkers took the twist out of 109S at the bottom winch clamp.

1140: 109S was floated up out of the haul rollers.

1155: I left the bridge and returned to the office.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 0.00 0.00 0.00 0.00

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

JNM DAVID LAWPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

MEP Field Work

The FW Spencer crew was installing utility outlets on the 4" and 2 1/2" carbon steel pipe along the north
barrier of the west bound bridge at approx. PP90.

126 0-000-000.126

Bid Item: 001 0-TBP-ELS.183CCO-183 Traveler Boss Plate Weld Detail

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Traveler Meeting

I attended the traveler status meeting from 1300 to 1430. The main items of discussion were the status of
the pneumatic system fabrication and the traveler testing plan and schedule,

001 0-TBP-ELS.183
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